Risk Assessment

Description	Evaluation	Likelihood	Impact Level	Responsibility	Response	Control Measures	Score
Don't meet deadline	Deployed product may have missing/broken features	Possible	High	Me	Adjust plans to create MVP	Keep making sure that I'm on track	6
Laptop crash	Lose any unsaved progress	Unlikely	Medium	Me	Cry then try to rewrite lost progress	Save constantly	4
Inadequate design	Will require redesigning project	Possible	Medium	Me	Redesign necessary areas	Work in an agile way to minimise the impact of this	5

	Insignificant	Low	Medium	High	Catastrophic
Very Likely	5	6	7	8	9
Likely	4	5	6	7	8
Possible	3	4	5	6	7
Unlikely	2	3	4	5	6
Very Unlikely	1	2	3	4	5